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International project grant 2009-2012
Annual narrative report
Please complete all sections of this form in a font no smaller than size 11. Your
report should not exceed 20 pages in length. All information should be provided in
English.
Please complete this narrative report, the data report and the financial report. Please
append any supporting information requested.
When you have completed your report, please send one hard copy to the
International Grants Team, Comic Relief, 5th Floor, 89 Albert Embankment, London
SE1 7TP and one electronic copy to reportinternational@comicrelief.com. We will ask
you for feedback on your experience of completing the end of year report in the
separate „Feedback on the end of year report‟ document.

Part A: report summary
A1

Basic Data on the grant (please also complete basic data in footer section)

Grant Programme
Grant Code
Grant Title
Grant start date
Grant year
Period covered by the report
UK Organisation
Local Organisation(s) & their
country of operation
Planned total expenditure for
this year (£)
Actual total expenditure for
this year (£)
A2

People Affected by HIV and AIDS
GR002-01910-DQUI
HIV+ Survivors Integration Project (SIP)
1st October 2010
2010 - 2011
1st October 2010 – 30th September 2011
Survivors Fund (SURF)
AVEGA Agahozo - Rwanda
Solace Ministries - Rwanda
£256,192
£254,601

Basic Data on the local organisation(s)

Please provide the following information for each local organisation supported by this
grant for the last financial year for which you have accounts.
Local organisation name
Accounts
year
ending
(DD/MM/YY)
Income (£)
Expenditure (£)
Uncommitted reserves (£)
Number of staff in regular
full-time and regular parttime employment

AVEGA Agahozo
31/12/10
£1,274,497
£1,037,032
27,185
Full-time staff: 143
Part-time staff: 32

Local organisation name
Solace Ministries
Accounts
year
ending 31/12/10
(DD/MM/YY)
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
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Income (£)
Expenditure (£)
Uncommitted reserves (£)
Number of staff in regular
full-time and regular parttime employment

£677,988
£562,128
N/A
Full-time staff: 25
Part-time staff: 12

Part B: What difference has the grant made
– Summary of achievements
N.B. Where the grant is working with more than one local organisation
please note which local organisation is related to which achievement
throughout the report.
B1
Please describe the most significant achievements that the grant has made
over the last year, in terms of changes to the lives of your target groups.
Without doubt the most significant achievement of the project has been the highquality of support delivered to HIV+ women survivors by the partner organisations –
AVEGA and SM – and its impact in reducing the projected mortality rate of this target
group that had been the greatest concern from the closure of the DFID-funded Care
and Treatment Project for HIV+ Women Survivors (CTP). Though there have been a
number of reported deaths, most notably four members of AVEGA Western Region,
these have been restricted to those women that came to CTP late in the programme
and as such their HIV was at a more advanced stage. The many HIV+ women
survivors receiving treatment through public health clinics not in ownership of the
partner organisations have maintained their treatment regime, and are more healthy,
confident and secure. A notable achievement is that there are now more HIV+
women survivors choosing to receive treatment from their local clinic than travelling
to a partner clinic. Such a scenario was remote at best at the point of closure of CTP
before funding from CR had been secured.
A concurrent achievement has been the strengthening of the capacity of AVEGA over
the past year since the commencement of the project. This in no large part has been
due to the commitment of their staff, and in particular the leadership of Odette
Kayirere, who was promoted from Coordinator of AVEGA Eastern Region to Executive
Secretary of AVEGA Agahozo in March 2011. Her contribution was recognised with
the Guardian International Development Achievement Award in October 2010, and
the work of the organisation was recognised with the Gruber Foundation Prize for
Women‟s Rights in September 2011. SIP, and in fact the earlier CR grants too, is
serving as a foundation on which AVEGA is now building the ambitious extension of
their work. Securing a new grant from FARG for a national network of trauma
counsellors has enabled AVEGA to open an office in the Southern and Northern
Regions for the first time to serve a population of over 10,000 genocide widows and
40,000 dependents. In partnership with SURF a new grant has been provisionally
agreed from DFID for a new three year programme to replicate the IGA model
developed through SIP to these two new regions, and to scale it up in the Western
Region. Without this current grant from CR it is likely that the office of the Western
Region would have closed and none of this would have been achieved.
The target group in Solace Ministries has been proportionally smaller than in AVEGA
and is more disparate which has proved challenging to maintain the level of support
required by some women in more remote areas. SM has succeeded though in
supporting the 59 communities, in which their HIV+ members are based, ensuring
that they continue to benefit from wraparound support.
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
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B2
Please provide a story which best summarises the successes and/or
challenges of your work to date
There are many individual stories that convey the success of the project to date, but
one in particular of note is that of Esperance Mukandemezo of AVEGA Eastern
Region. Her weight and her CD4 count had fallen post CTP, and she had lost hope
for the future. However, through SIP she was provided with support and
accompaniment to ensure that she continued to receive the treatment she needed
from her local public health clinic, and she has assumed a position of leadership in
her association, undertaking the IGA management training and learning how to run a
business. She is keen to prove herself as an entrepreneur and is currently leading the
development of a new business idea, and providing support to other women in her
group, in particular those who are illiterate. She has learnt how to register and
manage her property through the modules on form filling, and she is now well on her
way to learn how to be a bookkeeper as well. She is a model for what we are hoping
to achieve through the project, not only developing the confidence to successfully
integrate and to learn the skills to develop a sustainable livelihood but also helping
and supporting others less strong than herself to do so as well.
However, the most compelling story concerns that of the development of AVEGA
Western Region. Following the completion of our earlier CR Bridging Grant Project
(GR001-12074) which funded AWR, there had been serious concern that the
organisation may not be able to sustain its vital work – which supports almost 3,000
genocide widows and over 10,000 dependents in this most under-developed region
of Rwanda. AWR had a strong management team in place, but had struggled relative
to its sister branches (ACR and AER) as it had not been included within CTP so had
not benefited from the core funding that had strengthened their capacity. SURF
funded the organisation over the first half of 2010 with a skeleton staff of just 3
employees, contending that with the right support and resources the office could
emulate the success of its sister offices and not only survive but thrive. In only one
year, AWR has transformed into a thriving hub in the Western Region. Additional
funding has come on stream since the start-up of SIP that has brought to life the
previously disused building originally constructed as a health clinic in 2005,
underutilised due to lack of funds. Recognising that a health clinic was not required,
due to HIV+ women survivors in membership of AWR already being integrated into
other local health clinics, the building has been converted into a Wellness Centre,
providing non-clinical support services, as well IGA training too.
Work is underway on a new proposal to develop a revenue generating project that
could parallel the success of the retreat centre of AER and sustain the core costs of
the office in future. The funding required by AWR to sustain its work is now looking
secure through the provisional agreement of a new proposal to be funded by DFID
which will strengthen AWR, and also enable AVEGA to establish offices in the
Southern and Northern Regions. It will enable AWR to extend its work beyond the
two districts where it currently operates to all seven districts where the members it
represents reside. As demonstrated in this report, their success is not only delivering
great benefits to HIV+ members in membership of the organisation, and their
dependants, but also in reaching out to other target groups as well, and in so doing
helping their integration.
B3
Where relevant, please describe progress on addressing each of the Comic
Relief conditions attached to this grant
Condition:

Progress:

Within six months SURF will undertake the The systems review was undertaken by
planned systems review of SURF Rwanda Health Poverty Action (HPA) and finalised
and partners, including Avega Western in August 2010. SURF Rwanda undertook
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
Page 3 of 20

Date of Submission: 01/11/2011
Grant code: GR002-01910-DQUI

This version valid at 17th September 2010

Region. The remit of the review should be
broadened
to
ensure
that
any
organisational capacity needs and required
technical M&E inputs are captured and
addressed.

the follow-up
with a further
Region due in
potential new
in April 2012.

of the recommendations,
review of AVEGA Western
November 2011, ahead of
grant from DFID to begin

Within six months SURF and all relevant
partners will develop a coherent advocacy
strategy with clear objectives, messages,
roles and responsibilities.

The advocacy strategy is currently in
draft, as work on it has been determined
by the publication of the National Social
Protection Strategy in July 2011. The
strategy will be finalised by December.

Part C: What difference has the grant made –
Target groups
N.B. Using the separate data report please provide information about who
and how many people have benefited from the grant this year and the
ways in which they have benefited.
C1
What has worked well and less well this year in terms of the strategies you
have used to reach your key target groups, including the most marginalised people
within those groups?
The primary innovation of SIP has been the development of a new model of IGA
programme developed in consultation with AVEGA and SM on the basis of a
successful pilot project developed with Indego Africa in early 2010. The
establishment of the IGA programme has been slower than anticipated, however at
this point lessons have been learnt from the training of the first tranche of 15 groups
which will enable a more accelerated roll-out of the training to a further 30 groups in
year two of the programme.
The greatest challenge has been outreach and engagement of older women
survivors, many of which are housebound and economically inactive. Those that have
participated in the IGA programme have often been exhausted in doing so, and in
some extreme cases have even been shunned by other women who fear they may
die during the programme and thus increase the burden of the loan of those
remaining. Hardship grants have enabled this target group to ensure at least a basic
quality of life. However the problem faced by AVEGA and SM is how this will be
sustained beyond the life of the grant. A primary focus will be through advocacy in
the strategy that is in development to ensure that older survivors are prioritised in
the proposed pilot social pension programme to be launched in 2012 in Rwanda.
The greatest success of SIP though has been the integration of HIV+ women
survivors into public health clinics. This was the greatest concern of the partners at
the point of closure of CTP, however through the funding for accompaniment and
supplementary support through SIP has ensured that the fear of the partners and
their most vulnerable members have not been realised. Though there have been
some deaths due to HIV-related illnesses, these have been restricted to those
women that already were enduring the effects of advanced HIV.
C2
For any groups you have not been able to reach tell us what action you will
you take to reach them. Or has your work this year shown that they are not an
appropriate target group?
The four target groups that SIP is focusing on have all been reached and received
support. The primary focus has been support to HIV+ women survivors and the IGA
programme has ensured that these women have been prioritised for support. A
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
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secondary focus though has been support on older survivors and dependents of
women survivors. Children born of rape have been targeted for support through
supplementary funding secured through Foundation Rwanda, and the enrolment rate
has exceeded expectations. Required support for other dependents of survivors for
school has been limited by budget, though there will be a renewed focus on this
aspect of the programme next year with greater funding made available to partners
and further advocacy to secure increased funding in particular from FARG.
C3
Please tell us about any target groups you are reaching which you had not
planned for.
In the development of the project it had never been intended for the partner
organisations to reach out to non-survivors, or for them to be beneficiaries of the
work. However a critical development has been the evolution of the partner
organisations in recognising that the successful integration of HIV+ women survivors
must encompass those from outside the target group. As such, the counselling and
sensitisation work that AVEGA develops and delivers is not exclusive to survivors but
includes non-survivors too in local communities. This is paralleled in the health clinics
of the partners, which at the end of CTP opened to all members of the community in
which they are based. The greatest success has been the Ntarama Health Clinic as
AER opened the clinic from the outset to all members of the community and demand
for services has been overwhelming – but a high quality of care maintained.

Part D: What difference has the grant made
– Progress towards outcomes
Please review progress over the past year towards each of the outcomes you
identified at the start of the grant in your grant start up form, and provide some
examples of what has changed as a result of your work. Information on numbers
benefiting should be provided in the data report.
D1

Please state your outcome

AVEGA
1: 70% of the 1,433 HIV+ AVEGA members who are not integrated into the public
health system will have improved physical and mental health by the project‟s end
2: 70% of the 948 HIV+ AVEGA members currently integrated into the public health
system will experience improved physical and mental health by the project‟s end
3: 50% of the 2,381 HIV+ AVEGA members will have an income that enables selfsufficiency by the project‟s end
4: 80% of the 3,061 dependents of HIV+ AVEGA members of school age who have
graduated from primary school will be enrolled in secondary school by project‟s end
5: The 3 AVEGA clinics to be sustainable by the project‟s end, delivering at a
minimum 25% of their own running costs
Solace Ministries
1: 70% of the 170 HIV+ SM members who are not integrated into the public health
system will have improved physical and mental health by the project‟s end
2: 80% of the 83 HIV+ SM members currently integrated into the public health
system will experience improved physical and mental health by the project‟s end
3: 65% of the 253 HIV+ SM members in their communities will have an income that
enables self-sufficiency by the project‟s end
4: 80% of the 150 dependents of SM members of school age who have graduated
from primary school will be enrolled in secondary school by the project‟s end
5: The SM health clinic will be sustainable by the project‟s end, delivering at a
minimum 25% of their own running costs
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
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D2
What progress has the grant made towards this outcome this year, including
the achievement of any intermediate outcomes? (Please refer to your outcome

indicators in your grant start up/annual planning form)

Outcome 1: Progress has been positive in supporting HIV+ women survivors that
prior to the project commencement were not integrated into the public health
system. In almost all cases, women have experienced improved physical and mental
health, with significant weight gain and improved CD4 count. This can be directly
attributed to the impact of SIP and the wraparound support enabled by the funding
made available to the partner organisations, in particular accompaniment to health
clinics and additional nutritional support when required. However, though a reduction
in trauma counselling amongst this target group was flagged as an intermediate
outcome, the opposite has been the case. This has been made possible by the
additional capacity that AVEGA has developed through funding from FARG for 36
professional counsellors across the five regions in which it operated in Rwanda. This
has resulted in additional counselling for all AVEGA members, including the target
group, as well as increased group counselling for all members, as well as the wider
community. All participants recognise this to be a positive development, enabling
them to address their trauma through professional support.
Outcome 2: As a result of SIP the HIV+ survivors integrated within the public
health system through CTP have continued to access treatment through their local
public health clinics. This has been a positive development, due to concerns at the
point of closure of CTP that many would revert to requesting treatment through
survivor-specific channels. As such the weight and CD4 count of this target group
has also risen. Though many continue to access the counselling that is available to
them, this is considered to be a sign of strength, enabling those within that group to
address not only their own trauma, but also over time to provide them with some
tools to support dependants as well. This is particularly pertinent for those HIV+
dependants – whether children or adopted orphans – to live positively as well.
Outcome 3: This has been the most challenging of the outcomes flagged up in the
original proposal, and the most ambitious.
Though the project started with a number of IGA associations inherited from CTP,
there has been the need to continue to closely monitor and where required to
sustain support to the women in such groups, whilst concurrently identifying and
training a new cohort of women. We are confident that the initial 15 groups that
have participated in the first phase of training will continue and over time be not only
independent but also profitable. This will be demanded of them through the
partnership with the Urwego Opportunity Bank (UOB), as over time they complete
their funding cycles, and by the fourth cycle it is expected that they will be borrowing
money directly from the bank as opposed to through the loan guarantee fund. By the
close of SIP we hope to have a minimum of 45 new IGA groups (three tranches) in
operation funded by SIP, which will be complemented by a further 8 groups at AWR
funded by the prospective DFID funded GPAF project. Though we have made a slow
start on delivering this outcome, we believe that it is still achievable.
Outcome 4: The primary focus of the first year of the project has been on the HIV+
women survivors, and though there has been a concurrent focus on their dependants
this has not been prioritised. As such, there is more that can be achieved in ensuring
that this target group receives the support (educational materials, transport) that is
requires to improve and maintain educational enrolment (at least above the national
average of 85%), and over time enhance educational attainment as well. However,
there has been an emphasis on identifying and ensuring that children born of rape –
previously the most marginalised demographic in this group – are receiving support.
This has been made possible due to the dedicated support of SURF‟s partner,
Foundation Rwanda. The difficulty of extending this approach to all dependants is
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
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that it has been cost and time intensive - and the partners, already overstretched
have not had the capacity to dedicate equal resources to ensure universal support to
all within this group. There will be a renewed focus on meeting the targets of this
outcome over the year ahead.
Outcome 5: The partners, as well as the Ministry of Health, have been pleased with
the progress of the health clinics and in two of the cases the district authorities have
pushed for the clinics to extend their services. Through funding from SURF, this has
been possible at Ntarama, and AVEGA Eastern Region opened a hospitalisation ward
on site. In Kabuga, Solace Ministries is being called on to raise funding for a similar
hospitalisation ward, as well as a dental clinic too. HIV+ members receiving support
have not yet been surveyed to assess the quality of care, and ensure that it is being
maintained, however through anecdotal evidence – and as demonstrated by the
increased number of patients at all clinics – this is evidence that the quality of care is
at the least being maintained, if not strengthened.
D3
Have you brought about the changes you expected by this stage of the
grant? Score 0/1/2/3 – 3 fully, 2 mostly, 1 partly, 0 not at all/not yet started.
3

2

2

1

0

Please provide an explanation for your score.
We have made significant progress towards achieving the outcomes included in the
original proposal, in particular in ensuring the integration of HIV+ women survivors
in membership of AVEGA and SM, as well as the sustainability of the health clinics.
The challenge though will be meeting the target of the number of HIV+ women
survivors that will have a sustainable livelihood by the project end. This has been
due to the delays in the roll-out of the IGA programme – though we expect to meet
the target number of those that will have received training in IGAs, we will not know
whether their livelihoods are sustainable until sometime after the life of the grant.
N.B. Questions D4 – D8 should be completed only once in relation to all your
outcomes.
D4
Describe the activities that have been undertaken to support the delivery of
your outcomes, and any resulting outputs, noting any changes from those planned at
the beginning of the year. For each set of activities please tell us which outcome(s)
they relate to. (Please refer to the outputs described in your grant start up/annual

planning form)

Activities on Outcome 1 and 2: Work on the integration and sustaining the
integration of HIV+ women survivors initially proved challenging due to the loss of
hope and confidence amongst this target group resulting from the closure of CTP. As
such, SURF bridged the gap between that date and the start of SIP, with activities
beginning in September in order to ensure as seamless transition of possible.
However, already by that time, a number of the women had lost weight and energy,
and were experiencing pronounced trauma due to lack of psychosocial support. This
also resulted in a number of women experiencing as well a fall in CD4 count.
Aligned with the original proposal, the focus of the work of AVEGA and SM has been
to ensure that the women continue to benefit from wraparound support, which has
included psychosocial support, nutritional support, economic empowerment through
access to income generating activities and legal support – as well as educational
support for their dependants.
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
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The volunteer network of stronger women survivors at AVEGA and SM have proved
critical in accompanying HIV+ members to health clinics, and also undertaking home
visits to ensure maintenance of treatment regime and a nutritional diet. When
required the volunteers alert the CDWs if additional nutritional support is required.
Through funding from FARG, AVEGA has extended its network of counsellors
broadening its counselling activities – undertaking individual counselling, as well as
group and community counselling. The community counselling is extended to all in
the community, so encompasses and benefits non-survivors as well, and helps to
build and foster unity.
This has been cemented by the continuing livestock gift programme through which
AVEGA and SM members have received small livestock, in particular goats, and are
required to gift them to others in the community beyond members of their own
association. Farming IGA groups as well employ non-survivors to assist in their work,
and commit to paying an equal wage to what they pay association members too.
All these activities have contributed to the physical and mental health of HIV+
women survivors, ultimately aiding their integration. This is testament to the
continuing work of the partners to sensitise their members, and also reach out to
and sensitise the local clinics as well. Some though have chosen to continue to
receive treatment at partner clinics, as opposed to local clinics, but the common
denominator in every case is that the member has not felt abandoned.
Activities on Outcome 3: The primary focus of the project has been on developing
the model for the delivery of sustainable livelihoods for members of AVEGA and SM.
A systematic approach has been undertaken first with an initial review of the IGAs
funded by CTP and the lessons learnt from the issues and challenges of that work.
The review was undertaken by the SURF programme team at the commencement of
the programme in October, and the results of the review shared with the partners
(as well as SURF partners) at a meeting in November.
The primary learning was the challenges of the IGAs under CTP:
- lack of sufficient group managerial skills
- lack of basic infrastructure and transportation
- direct and indirect competition with formal enterprises
- lack of access to credit services
- lack of rigorous monitoring and evaluation at all levels
As such, a programme was developed that addressed these issues, which recognised
the importance of building the capacity of the partner organisations to deliver the
training and support proven to be critical of the IGA associations. First, a tailored 38
module curriculum was developed which would deliver to the IGA groups a
comprehensive induction to starting and successfully running their own businesses –
including building skills on group dynamics, market research, value chain analysis,
profit and loss, bookkeeping etc. A group of 10 interns was recruited primarily from
AERG to lead the training of the associations. The interns, and the IGA officers, along
with a number of the women entrepreneurs, took part in an intensive participatory
training of the trainers.
There was a delay in the start of the IGA training, due to the commemoration period
in April, but training commenced in May with each pair of trainers (CBDs) paired with
3 IGA groups at each partner. The initial focus was to complete the first 12 modules
which cover business planning and cooperative formation. By July, most of the
groups had developed a business idea and began work on writing up their proposal
which the IGA officers and SURF reviewed.
Each group has had to raise at least 10% of the loan that they plan to request, and
the level of commitment and savings has been incredible. Within three months, many
of the groups had exceeded the savings required, a remarkable achievement
considering the financial situation of the women. It demonstrates the importance of
encouraging savings, not only loans.
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
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In the meantime, SURF signed a partnership agreement with Urwego Opportunity
Bank (UOB), who agreed to provide the IGA groups access to loans at an interest
rate of 1.5% a month (0.5% less than its standard business terms). The negotiation
had been protracted and followed extensive research and discussion with the
partners, but by September the bank began to accept and evaluate the proposals
with a view to begin to disburse loans in October. SURF and the partners have had
to educate the bank‟s loan officers as to the sensitivities of the project, and they first
agreed to take on four „pilot‟ groups to better understand the training needs of the
women. They have since been training these four IGA groups once a week, with the
view to giving them the loan they require after four weeks. They are now expanding
to the remaining 11 groups.
In addition, SURF has been running a baseline survey amongst all the groups as part
of the monitoring and evaluation framework for the programme. This baseline survey
gathered information on household status, level and sources of income, access to
assets and access to credit with an initial sample of 100 women. This information will
help to give some understanding of the lives of the target group members as well as
help the programme moving forward.
At the end of August SURF also held a mid-term review workshop of the pilot
programme with representatives of all stakeholders present. Participants were
encouraged to review the work developed so far and to present solutions to current
problems for the programme going forward.
SURF will hold an annual review and strategy day of the SIP programme at the end
of October to review progress and receive recommendations from the partners going
forward to the next phase of the programme.
Activities on Outcome 4: Support for dependants of HIV+ women survivors has
been challenging due to the number within this target group to be reached, which
despite the funding has proven difficult. The greatest success has resulted from the
identification and support programme for children born of rape. Though many of this
group were amongst the most marginalised children in the community, funding from
Foundation Rwanda for school materials and fees has supplemented the outreach
made possible by the SIP funding and is delivering a 100% enrolment rate. In
addition, there has been a focus on advocating for support for dependants of
members of both AVEGA and SM, whether survivors or non-survivors. Even for those
survivors which receive sponsorship to school through FARG, the women have to
contribute funding for school uniforms and materials. In the case of primary school,
where tuition is free, all students have to make a contribution of FRW 5,000 (£6) a
term. This has been made possible largely due to the subsistence farming projects
that CTP previously made possible, and SIP is now funding. This supplements the
income that the women receive from the IGA groups (for those that are already in
active groups) and the partners play a critical role in providing the start-up capital, in
the form of seeds and small livestock, the produce of which the women consume for
vital nutrition, and sell on at markets. The IGA training has proved important in
educating the women as to simple steps that can make a big difference in their
income, for example taking milk produced from their cow to sell at the market,
rather than just from their house, almost doubling the income received.
The outreach and home visits conducted by partner staff and volunteers has helped
to track and monitor the progress as well as challenges for the dependants of
members and we are now currently working with the partners to more systematically
evaluate this component of the work, which is required to advocate for further
support from FARG and other donors to education.
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Activities on Outcome 5: The clinics are progressing well, and continue to deliver
high-quality care despite a reduction in staff salaries resulting from the transition of
funding from DFID to the Ministry of Health. The management of AVEGA and SM
have ensured to commit management time to ensure that they have been
effectively integrated in the public health system – and that they have opened their
doors to non-survivors in their communities.
A notable success has been the Ntarama Health Centre, which has developed over
the previous year to include a hospitalisation ward and health education and
training centre (through additional funding secured by SURF). That clinic alone is
now serving over 15,000 patients in an inclusive approach. Most encouragingly the
clinic is beginning to generate an income, primarily through the revenue generated
from the disbursement of drugs, for which the clinic can retain 10% of the cost.
With funding from the Ministry of Health, the clinics are now sustaining themselves
without additional funding from the partner organisations. The exception is
Ntarama, which is still funded by AVEGA Eastern Region though is planned to be
transitioned into the Ministry of Health in September 2012. SURF is undertaking an
evaluation of the health clinic in November 2011 to ensure that any improvements
required are undertaken prior to the government assessment to determine the
transition date.
D5
What has worked well? Please give some examples.
As identified above, there have been a number of innovations in the IGA programme
which are proving to be successful. The training and retention of the network of
interns to undertake the outreach, training and monitoring of the IGA groups has
been critical to the early success of this component of the project, which is also
proving to be cost-effective due to the more competitive rates that can be offered to
graduates due to the benefit of experience that they accrue from the work.
Following the first phase of the training, it has been agreed with the partners that
they will employ the graduates full-time within their organisations. As such, this has
created employment for the young survivors and is building the capacity of the
partner organisations to undertake further training beyond just the IGA groups.
The relationship between SURF and the partners is much improved as well, and this
has been maintained by the increased regularity of our meetings and the greater
focus on communication and reporting. This has been aided by SURF incubating the
IGA programme for the initial phase of the work, setting the parameters and the
expectations for the further roll-out of the programme in year two.
Though the partnership with UOB is still in its early phase, it is developing well. It is
providing the partners with additional capacity to enable them to undertake outreach
and follow-up with the IGA groups, ensuring repayment of the loan. This was the
great failing of the IGA activities under CTP. The loan officers of the bank undertake
that work on a weekly basis, and the cost of doing so is absorbed by the bank in the
interest rate charged on the loan. However, as the bank is a social enterprise, it is
not purely profit-driven and as such the agreement reached is more equitable than
otherwise would have been possible.
Also, though the partners challenged the initial requirement of the IGA groups to
contribute 10% of the loan requested as savings, this is proving to empower the
women and give them greater ownership of the process. This has proved to be one
of the most remarkable aspects of the programme – the capacity and the ability of
the women to save their current modest income (primarily derived from the sale of
garden vegetables) as a contribution to the loans. On average, the household
expenditure of the women is FRW 10,000 a week – but some of the groups have
been able to save over FRW 300,000 within a three month period.
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D6
What has not been achieved or was difficult to do? Why was this?
The major disappointment of this first year of the project has been the time required
to establish the new model of the IGA programme. As such, this has resulted in
reaching less of the target group than originally proposed. That said, the time taken
to rigorously research this component of the project, and to negotiate the right
partnerships and recruit the right team, has laid a strong foundation on which we will
building on over the year ahead.
Work with AVEGA Western Region continues to prove challenging, due to their
geographical location and distance from AVEGA and SURF based in Kigali. As such it
has required time and money for both teams to visit the office and projects there, as
well as their management team to attend meetings often held centrally. However,
the investment is proving worthwhile as the response to the IGA training has been
overwhelmingly most positive in this region due to the lack of such opportunities
previously. Testament to that fact was the initial training at one of the groups at
AVEGA Western Region where nearly 100 women attended, though the group was
planned to be limited to 25. Those additional women will be offered the opportunity
to participate in the next phase of training due to begin in January.
D7

Have there been any unexpected outcomes, either positive or negative?

The major unexpected outcome of the project to date has been the benefit of the
work on non-survivors, despite not being specifically targeted. Both AVEGA and SM
have made a concerted effort to ensure their work benefits a population greater than
their membership alone, recognising that integration is critical to a secure future for
the survivors that they represent. This has been particularly the case on a local level
where survivors that have benefited from economic programmes, such as receiving
livestock, have been requested and have willingly complied with the need to make a
gift of the kids and chicks, and even calves, born to the goats, chickens and cows
given to them through Good Gifts, which is a component of the SIP programme.
There will be a continuing focus to do so in future as well.
D8
If your work is influencing and/or contributing to the achievement of broader
national and international policies, conventions, targets etc in the country/ies where
you are not working, please tell us about any significant progress or achievements on
this not already noted.
Ultimately the work is contributing to achieving MDG 1, which is a goal as well of
Vision 2020. It is recognised that in doing so it “will require a focus on increasing
rural incomes and agricultural output”. Most of the IGA groups are developing such
projects to increase crop yields, and in the process to generate a level of income that
will enable them to live above the poverty line (which is set at household earnings of
FRW 250, or 25p, a day). The focus of the project is also contributing to reducing
hunger amongst the target group, particularly vital for those living with HIV. Equally
importantly the project is contributing to MDG 2, empowering women to claim their
rights for health and justice services. This was always a particular challenge for the
target group, due to their status (and stigmatisation) as genocide survivors. That
HIV+ women survivors are now able to access treatment, this is contributing to MDG
6 and through education and information to dependants this is resulting in reducing
transmission rates.
A critical publication during the life of the grant has been the National Social
Protection Strategy (NSPS) in 2011. This reaffirms the commitment of the
Government of Rwanda to Article 14 that: “The State shall, within the limits of its

capacity, take special measures for the welfare of the survivors of genocide who
were rendered destitute by the genocide committed in Rwanda from October 1st,
1990 to December 31st, 1994.” The NSPS asserts as well that “Where possible, we
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will integrate support for specific vulnerable groups – such as genocide survivors –
into other mainstream social protection programmes, and ensure that effective
monitoring of their inclusion takes place.” SIP is specifically aligned, and can be
claimed to have influenced, this policy – but there is additional work required to
monitor the integration, on which SURF along with our partners is focusing. The
policy goes on to state that we will ensure that genocide survivors can benefit from
the range of mainstream programmes” again which SIP contributes, but also requires
additional monitoring.

Part E: What difference has the grant made –
Sustaining change
E1
Please describe any internal or external factors, not already highlighted, that
have influenced the achievement of your outcomes and outputs either negatively or
positively. Please explain what effect they have had, and any actions you took in
response.
There have been a number of factors that have impacted the delivery of the project
and thus the results achieved. An increase in fuel costs over the previous 18 months
(since the original submission of the budget) has placed constraints on the partners
in their capacity to undertake outreach. The process of negotiation with the financial
institutions that we explored to partner, have contributed to the slower than
anticipated roll-out of the IGA component of the project. Originally we proposed a
partnership with Umurenge SACCO, where all of the HIV+ women survivors which
received support under CTP were set up with accounts. However, at the inception of
the programme the number of local branches was too limited and did not provide the
coverage required to ensure that all associations could receive loans through that
institution. As such, negotiations were explored with a number of other potential
partners and it was determined that the best partnership was offered by Urwego
Opportunity Bank (UOB). The negotiation has taken longer than anticipated, however
we are now at a point where the agreement is in place and the first loans are now
being disbursed to the groups.
E2
If not already outlined in E1, please describe how, if at all, climate and
environmental change has influenced the achievement of your outcomes and
outputs. Please explain what effect they have had, and any actions you took in
response.
The major impact of environmental change has been on the timing of the projects of
the associations, in particular those that have selected to pursue farming businesses.
The rains this season have not been as heavy as anticipated which has delayed some
of the agricultural planting, resulting in later harvests.
E3
Tell us what work you have done this year in terms of each of the areas listed
to ensure that the changes this grant is contributing towards should continue in the
long term.

Building skills in, and transferring responsibility to government agencies, local
organisations, target groups and communities as relevant
A primary focus of the project has been to ensure that the health clinics of SM and
AVEGA are fully integrated into the Ministry of Health. The three CTP clinics have
been integrated and patient numbers are at a level that is generating income, though
not yet at the level targeted.

Ensuring strategies are in place to secure any required post grant resourcing
Lead author/contact person: David Russell
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Work has been undertaken by SURF and AVEGA to develop a new proposal to
strengthen support to HIV+ women survivors and their dependents in the Western
Region in particular, as well to extend support to those in the Southern and Northern
Regions which have received no support to date (as AVEGA until this year have not
had offices based there). A proposal has been provisionally agreed by DFID for a
three-year programme which will extend the IGA programme in the Western Region
to the 5 districts not covered by SIP. This will be critical in ensuring that the support
still required by the most vulnerable and marginalised AVEGA members will continue
to be available to those in need.
An additional success since the project launched has been the funding secured by
AVEGA for a nationwide counselling network funded by FARG. This has enabled them
to supplement the funding from SIP to provide critical psychosocial support for
women survivors which had not been guaranteed beforehand. It is expected that the
one year grant will be renewed on an annual basis.
A critical component of work ahead is the advocacy required by AVEGA and SM to
ensure that survivors continue to be prioritised for support as identified in the
national social protection strategy. There is work to ensure that support delivered is
monitored to ensure that the most at-risk and vulnerable survivors, in particular the
elderly and disabled, can be accessed through government programmes such as VUP
(Vision Umurenge 2020 Programme) and the pilot social pension scheme.

Any other activities to ensure sustainability
The success of the IGA component of SIP will ensure the sustainability of this
component of the work for both AVEGA and SM. This is being delivered through
several conjoined approaches. Skills building of the staff of AVEGA and SM (in
particular IGA officers) will ensure that they have the tools to continue to support the
IGA groups established under SIP beyond the life of the grant. In addition, those
tools are benefiting other IGA groups established prior to and outside of SIP. The
interns as well have built the capacity of the partners to provide greater and more
intensive support to the programme participants, and this will have a legacy beyond
the life of the grant as well. Once the women are receiving their loans, it is expected
that their confidence will strengthen to enable them to request and fulfil greater
loans in future to build their businesses and deliver the sustainable livelihoods that
we are working to secure. Most importantly the repayment of the loans (which the
partners and UOB are hoping to be at 100%) will maintain the loan fund that will
enable new groups to access capital beyond the life of the grant. As well, the women
will graduate from the AVEGA/SM loan fund to access funding from bank which then
will sustain and extend their businesses in future too.

Part F: Learning how your grant has made a difference –
Approaches and methodologies
F1
Tell us what you have done this year to monitor, evaluate and learn from
your work.
SURF has developed a more high-engagement M&E system for SIP through the
network of AERG interns which have strengthened the capacity of the partner
organisations to undertake this critical component of work. The interns collected
household data of a sample of 100 of the beneficiaries of the programme in order to
ensure that we have a baseline against which to measure progress. This
complements the preliminary review of IGAs before the programme commenced to
assess the learning of the failing of that component of work under the earlier DFIDfunded CTP. An ongoing learning programme has been established with coordinators
of the partner organisations meeting with SURF once a month to review the general
Lead author/contact person: David Russell
UK Organisation name: Survivors Fund (SURF)
Page 13 of 20

Date of Submission: 01/11/2011
Grant code: GR002-01910-DQUI

This version valid at 17th September 2010

progress of the programme, as well as IGA Officers meeting with AERG interns and
SURF once a month to review specifically the IGA component of the programme and
ensure that lessons are shared to improve the programme. However, the compilation
of the annual data forms still proved challenging, as though the partners retains
good data on outputs to the direct target group it is still working to strengthen its
monitoring of outcome indicators and indirect beneficiaries. As such some data on
the reports are estimates, but there will be a renewed focus on this component of
the programme over the year ahead.
F2
What have you learned about what works and what the challenges are in
terms of monitoring, evaluating and learning from the grant?
The greatest problem of the IGA programme of CTP was that funding for the groups
was perceived and treated to be a grant as opposed to a loan. As such repayment
rates were far below even the low benchmark of 40% set by the PMU. Changing this
mind-set not only in beneficiaries, but also in programme staff of the partners, has
proved to be challenging – however by the end of the first year of the programme
we have succeeded in educating staff and beneficiaries of this change in structure of
funding for IGAs, and most importantly to secure their buy-in of the rationale and
benefit of it.
As importantly has been the process of decision-making, and the lessons learned
from the Comic Relief Review of SURF (1997-2009) in ensuring that key decisions on
the project were discussed full and taken collaboratively despite the additional time
required to do so. It took over six months to negotiate and agree with the partners
on the financial institution to serve on the project, however the investment is proving
justified as the partnership is now stronger, and the terms better understood, with
Urwego Opportunity Bank of Rwanda (UOB).
A critical challenge over the year ahead is to ensure that the AERG interns continue
to have the capacity to monitor the IGA groups and provide support where required,
despite their primary focus being on the training of new IGA groups.
F3

What, if anything, will you do differently next year?

Our main focus will be on accelerating the development of the IGA groups. A
strategic decision has been taken for the interns to be recruited and contracted to
the partner organisations, rather than SURF, with SURF maintaining a supervisory
and coordinating role. The IGA Officers at the partner organisations will thus be
made accountable for the delivery of the IGA component of the project, and the
interns will report in directly to them. SURF will closely monitor this transition to
ensure that the interns continue to deliver the work at the high standard that they
have done to date. The benefit of the transition is in the sustainability of the project
beyond the Comic Relief funding, as the partners assume more responsibility and
control of the work.
F4

What have you learned over the course of this year about the following:

The overall strategy you are using in your work. Has what you have learned
confirmed your strategy, or can you see where you might need to make changes?
The primary learning has been the critical importance of the high-engagement
approach made possible by the team of AERG interns to provide the necessary
support to the IGA groups to ensure that they have the learning and the tools to
sustain the businesses they set up. They have also provided an invaluable support
network for the women, assisting them with issues of group dynamics, business
ideas etc. This has validated the strategic approach proposed in the application and
builds on the learning from the IGA review that SURF commissioned at the start of
the project.
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As well the importance of the incubation of the IGA component of the project before
transition to the partners has proven to be an effective model. This enables SURF to
maintain close supervision of the work, defining the approach and enabling the
partners to learn how to most effectively undertake the work before making them
accountable to do so independently. The importance of this approach was developed
from the learning of our earlier Bridging Grant Project (GR001-12074).

The most effective ways of doing the different activities you undertake (e.g. involving
local people, strengthening the capacity of local organisations, working with other
key players, advocating with policy makers, income generation etc)
A great amount has been learned on the most effective model for income generation
on which we have expounded through this report. SIP was built on the foundation of
the failure of CTP – in which many IGA groups established under that project
dissolved and the repayment rate of loans did not even meet the modest target of
40%. The partners and their members are in a radically different place today, as a
result of the IGA model developed through SIP – and this is said only one year into
the project. The level and intensity of training has enabled the women to understand
better what is required of them, and though it has been a challenge to achieve, has
changed their mind-set from dependency to self-sufficiency. Admittedly, this has not
been universally achieved; in particular there have been challenges with members of
SM, though in the majority of the participants in the first tranche of the IGA groups
the change has been transformative.
This has only been possible due to the intensive level of training made possible by
the cost-effective network of interns. The curriculum which has been tailored to the
needs of the target group is practical, and the additional focus on the business ideas
selected by the groups (in guidance by the interns) will prove critical in ensuring that
the projects are successful.
The interns (CBDs and JPOs) initially have been contracted to SURF, which has
helped in ensuring the monitoring and coordination of the work to date. The interns
have reported into the SURF project officer, as well as the IGA officers of the
partners, which ensured that the many problems and issues that have arisen with
the groups could be collectively addressed in a timely manner. However, this
approach has resulted in a lack of communication at times between the interns and
the IGA officers – which will be resolved with the interns now being contracted to the
partners for this second phase of the IGA programme onwards.
This approach of incubating new projects in SURF and once established transitioning
them into the partners has definitely proven to be effective, and which we are now
replicating in other projects with other partners. It ensures that SURF can play a
more active role in developing the parameters and expectations of the project, and
ultimately serves to build the capacity of the partners – in the skills, tools and staff
that then transferred to them to strengthen their organisations.
F5
Where relevant tell us about any information you have gathered this year in
relation to any of your own learning questions, or any of the learning questions
outlined in the relevant Comic Relief programme strategy. (Please refer to the

learning questions in your grant start up/annual planning form).

The primary learning, as outlined above, has been addressing the question of the
support required by HIV+ women survivors to enable their participation in profitable
IGA associations. The review undertaken at the inception of the programme, shared
with all partners of SURF, highlighted in particular the needs and sensitivities of this
target group – and as such the formation and training has been adapted to ensure
that their exceptional circumstance is considered.
As well, though no formal research has been undertaken on the cause of deaths of
HIV+ women survivors, the reasons for such deaths are better known. Ensuring the
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timely and regular maintenance of treatment regime is critical, and ensuring that
nutritional support is available to those within the target group whose CD4 count has
fallen. The most vulnerable are those that started on treatment when their HIV has
been at an advanced stage. As such, ensuring that all members and dependents of
the partners are sensitised and tested for HIV is critical to ensure that those
requiring treatment know how to access it, and have the required support to do so.
The model of wraparound support for HIV+ women survivors was known to be
effective prior to the commencement of the project, however developing an
approach that enables the partner to sustain such support is the challenge ahead, in
particular in context of the rising fuel costs and increasing cost of public transport, as
outreach and home visits is such a critical component.

Part G: Learning how your grant has made a difference –
Applying and sharing your learning
G1
How have you, local organisations or grant participants changed the way you
do things, and your workplan for next year, based on learning gained from your
experience in implementing the project and interactions with others outside the
project?
What significant changes have you made
to your activities and workplan for next
year?
The IGA interns are contracted to the
partner organisations (not to SURF)

Describe the key lessons learnt that have
influenced your thinking.
This will improve communication and
reporting between the IGA Officers and
the IGA interns

We will be accelerating the training of Though training is already intensive, the
the IGA groups to enable them to access beneficiaries want to be working and
to loans sooner
generating an income sooner.
We plan to increase the transport budget Greater outreach is required to engage
for the partner organisations
and mobilise the more marginalised and
hard to reach beneficiaries
G2
If you or the local organisation(s), and/or the grant was reviewed or
evaluated this year, tell us about the actions you have taken in response to any key
recommendations.
Describe
the
key
recommendations
or
issue or analysis arising
from your most recent
evaluation
Recommendations for
SURF Rwanda:
- Strengthen
procurement process
- Update asset register
- Improve financial
controls
Recommendations for
AVEGA:

Describe the actions you have taken in response to this.
The recommendations arose out of the systems review
undertaken by Health Poverty Action. SURF has revised
its financial procedures manual in response to the report,
and has received further consultancy from HPA on the
development of policies and procedures to strengthen its
financial management. The practical measures proposed
have all since been implemented.
SURF has provided support to AVEGA to implement the
recommendations of the HPA report. Principally this has
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- More regular internal
audits
- Development of an
organisational budget

been through the in-person support provided by the SURF
Rwanda accountant. AVEGA still requires funding to
recruit an internal auditor, to provide additional capacity
to their finance team – which SURF hopes to address.

G3
Have you shared what you have learned more widely and with what results?
Tell us what learning resources, if any, you have produced this year.
The recommendations of the IGA Review, undertaken at the inception of the project,
has been shared with all partner organisations of SURF at the SURF Forum of
Partners through a briefing and written report. The new model developed for the IGA
programme is being shared with the partners, which are adapting some of the
lessons of that work to strengthen their own IGA programmes. The hope is that
additional funding can be raised to enable them to replicate and scale up IGA work in
future. SURF will be sharing this end-of-year report with all partner organisations.

Part H: Relationships
N.B. This section of the report should be completed separately by each of the local
organisations and by the UK organisation/Comic Relief grantholder.
H1
Which relationships with other partners and stakeholders have been most
helpful to you this year in enabling you to do, and learn from your work, and why?
Which have been most challenging and why?
SURF – The work with Health Poverty Action has been invaluable in strengthening
our financial management, as well as determining recommendations to improve the
systems of AVEGA. The most challenging relationship to navigate has been with
Urwego Opportunity Bank (UOB) in terms of developing a mutually agreeable system
of loans to the women – in particular, the assessment of when groups are ready to
receive a loan. This has caused delays of loans being agreed, but we are now at a
stage where loans are to be disbursed and the process is now in place for the
partnership to progress more smoothly in future.
AVEGA – The continuing relationship with the Global Fund and the Ministry of Health
has been critical in progressing and sustaining the integration of HIV+ AVEGA
members into public health clinics. CAFOD has made a valuable contribution in
supporting the psychosocial programme of support for members of AVEGA Eastern
Region. Over the previous year, new funding from FARG has enabled AVEGA to
recruit and retain 36 counsellors which is providing counselling to the beneficiaries
which has further aided integration.
SM – As with AVEGA, the Global Fund and the Ministry of Health have been
important partners for us in supporting our health clinic. SM continues to receive
funding from other donors, a number of churches, which has helped to complement
the funding from CR to enable us to deliver support to our members. We have learnt
much from SIP to date, but the relationship with UOB (Urwego Opportunity Bank)
has been challenging in terms of educating the beneficiaries that the support that
they will receive for IGAs is in the form of loans, not grants.
H2
Has the type and timelines of the support and funding provided from Comic
Relief to the UK partner/Comic Relief grantholder, and from the UK partner/Comic
Relief grantholder to the local partner organisation(s) enabled you to carry out your
work effectively? If yes, what worked well? If no, what were the problems and how
did you resolve them?
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SURF – It has been beneficial to receive 15 months of the grant upfront, in order to
enable us to maintain funding to the partners seamlessly over this end-of-year
reporting period. We have developed a quarterly reporting system with the partners,
requiring from them a narrative and financial report at the end of each quarter, with
transfers being made on the satisfactory assessment of those reports.
AVEGA – Transfers have been made on-time by SURF, and certainly more timely
than was previously the case from DFID and the Ministry of Health, which has
minimised problems in delivery of the programme. As well SURF has been responsive
to the needs as they have arisen, for example the need to cover the cost of the IGA
Officers when funding from DFID ended prematurely. As well, though the funding did
not come on stream until October, the programme started up in September, which
proved to be critical in terms of bridging the gap left by the end of DFID funding for
CTP (Care and Treatment Project).
SM – As with AVEGA we are satisfied with the support and funding received from
SURF. We work with SURF as a partner, not just as a donor, and thus are able to
raise issues and problems with SURF which they help with us to address. The
challenge ahead for our organisation is to sustain the programme with what is still
limited funding from SURF / Comic Relief. Our focus is to undertake work more
efficiently in order to deliver greater impact going forward.

Part I: financial report
I1
Please provide a financial report on the grant for the past year, using the
spreadsheet provided, based on the budget you presented to Comic Relief as part of
your grant application, noting original budgeted costs and actual expenditure.
Describe the reasons for any major variance in a column adjacent to the expenditure
column
I2
Describe any changes in the budget for the coming year where it differs from
the budget submitted with your application in a column adjacent to next year‟s
budget column.
The variations from the original budget are flagged up in the financial report. The
main variation has resulted in the lower than anticipated contribution to the AVEGA
micro-credit loan fund. This has not been to the expense of the activities of the
programme as there has been enough capital for all IGA groups requiring loans to
be accessed. However, an additional sum of FRW 44 million (£49,000) which
AVEGA planned to make available has instead been ring-fenced for a new loan fund
for AVEGA Southern Region for the prospective SURF/DFID project in 2012. There
is still FRW 70 million (£77,000) in a revolving fund for AVEGA Eastern Region.
Two
Twoline
lineitems
itemsthat
thathave
havenot
notbeen
beendisbursed
disbursedto
todate
date is the contribution to the SM
audit – which will be undertaken at the end of this financial year – and the sum for
board training for SURF – which will be conjoined together and utilised for a Board
Away Day in 2012.

Part J: communication information
J1
If you were part of a joint marketing initiative with Comic Relief, e.g.
facilitating film making or journalist visits, or hosting visits from opinion leaders,
please tell us what went well, and what did not go well. What would you like to
happen differently next time?
n/a
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J2
Please provide any facts or statistics relating either to the achievements of
your project, or the need your project is addressing, which you think may be useful
to Comic Relief for communication purposes.
Comic Relief has challenged SURF and its partners to demonstrate “how their
programme activities are supporting the integration of survivors” which SIP is
proving to be a model of best practice. The partner organisations have surprised
even themselves in their delivery of this component of the project – in terms of the
integration of HIV+ women survivors into public health clinics. There are still great
challenges that survivors face in Rwanda, however with the right support it is
possible to overcome such obstacles.
AVEGA is supporting 1,480 HIV+ women survivors out of 19,344 genocide widows in
membership of the organisation. Over the course of the previous year only four HIV+
genocide widows have died – and only due to the fact that their HIV was already at
an advanced stage by the time they began their antiretroviral treatment. This is a
remarkable achievement considering the challenges that the women must face and is
testament to the support provided to them by AVEGA.
J3
Please give examples of what a donation of, say, £1, £5, £30 or £100 will buy
in your project.
£1 will buy a round-trip to a local health clinic for the monthly check-up of an HIV+
women survivor to ensure that she receives the antiretroviral drugs and nutritional
support critical to living positively
£5 will help an HIV+ women survivor pay the required contribution to primary school
for a term which will enable her child, or an orphan that she has adopted, to benefit
from the education critical to their future
£30 will buy a goat for HIV+ women survivor which will provide comfort for those
that are housebound and lonely, but also provide manure to fertilise their garden
vegetables which is critical for their nutrition, as well as milk too
£100 will pay the salary for a month for a graduate student to train and support
three income-generating associations of HIV+ women survivors on a weekly basis,
enabling them to develop a sustainable livelihood.
J4
Using the case study templates please provide up to 2 case studies illustrating
some of the changes you describe under each of your outcomes. These can be
changes experienced by individuals, communities or wider society, or at the
organisational level. Where possible, please attach a good quality photograph of the
individual concerned.

Part K: Other information (optional)
K1

Is there any other information you think we need to know?

The funding has been critical in sustaining the work of AVEGA and SM to support the
integration of HIV+ women survivors which would not have been possible without
this funding from Comic Relief. At the time of the grant application the future for
HIV+ women survivors in membership of the organisations honestly was bleak. Since
the closure of the DFID funded CTP in March 2010, many of the women had lost
weight, were physically and mentally weaker, and most vitally were experiencing
falling CD4 counts. With the commencement of the activities of SIP in September
2010, and the funding coming on-stream in October 2010, it has literally been
transformative for the women and the partner organisations. Both have experienced
a new lease of life which has directly benefited not only the women but also
indirectly thousands of their dependants.
This has not been at the expense of non-survivors, and in fact one of the surprising
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outcomes of the work has been the indirect benefit to this community as well. The
group counselling that AVEGA and SM have been enabled to lead is open to all in the
community. Also, the IGA groups have resulted in employment opportunities for
neighbours of the participants who are non-survivors at fair and equal wages. This
has been supplemented by the livestock gift programme which explicitly requires
survivors to gift livestock to non-survivors in their community.
However, challenges for survivors are still many and the work and support required
is still great. The focus over the year ahead is to accelerate the project to ensure
that as many of the target group as originally proposed benefit from the activities
and ultimately are sustainably integrated into the wider community as planned.

Christine, Counsellor of AVEGA
Western Region, leads a two-day
workshop with HIV+ women survivors
on mental health at the AWR Wellness
Centre.
Representatives from the partner
organisations at the two-day SIP
annual review meeting in October
2011 at AVEGA Central Region,
preparing their presentation on the
progress of the work to date.

Members of the thirty-strong
Nyakarenzo association (which
consists of HIV+ women survivors and
orphans) which is requesting a loan for
a maize grinding machine, which will
be the first in their district.

Both survivors and non-survivors
together await their turn for the
vaccination of their babies at the
AVEGA Eastern Region integrated
health centre in the District of
Bugesera which is the first integrated
clinic opened by a survivor-led
organisation.
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